COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2013

ESTI MATE SUMVARY 08: 54: 03
CONTI D: C19107 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19107-BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TIME ALLON 11/15/201 FI XED COVPLETI ON DAT!
SH 184 FROM ROUNDUP TO MANCOS PERCENT TI ME: 50. 46 ORI G TIME ALLON 11/15/201 FI XED COVPLETI ON DAT!
PROJECT NO STA184A- 001
SH 184 FROM ROUNDUP TO MANCOS
NAVE OF ROAD: 184A
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTCR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 22/ 2013 DATE TI ME STARTED 07/30/2013
2273 R VER ROAD DATE LET 05/ 23/ 2013 DATE WORK BEGAN 07/ 30/ 2013
DATE AWARDED 06/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 20/ 2013 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 07/ 30/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,046, 825. 98 PARTI Cl PATI NG $ 1,475, 465. 61 $ 1, 233,522.21
AWARD PRQJECT AM: $ 5,879, 269.01 NON-PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 20. 94% TOTAL EARNI NGS 1, 475, 465. 61 1, 233,522.21
FUNDS AVAI LABLE: $ 5,571,360.37 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 475, 465. 61 1, 233,522.21
TOTAL CLAI VB $ 0.00 RETAI NAGE -41,192. 58 -33,934.28
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1,434, 273.03 1,199, 587. 93
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 1,434, 273.03 1,199, 587. 93
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1,199, 587. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19107

PCN: 19107-BID

PRQJECT: STA184A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00810

*Renoval of G ound Sign

0020 202-00821

*Renoval of Sign Panel

0025 202-01130

*Renoval of Quardrail Type 3

0030 202-01300

*Renoval of End Anchor age

0035 203-00000

Uncl assi fi ed Excavation

0040 203-01100 Proof Rolling

0045 203-01140  Rolling
0050 203-01500 Bl adi ng
0055 203-01582  Truck (Dunp)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 163. 000
EACH
3. 00000
14, 000. 000
SY
3. 89000
4.000
EACH
150. 00000
52. 000
EACH
35. 00000
8, 039. 500
LF
1. 40000
34. 000
EACH
105. 00000
1, 500. 000
CcY
11. 32000
35. 000
HOUR
186. 10000
30. 000
HOUR
143. 48000
110. 000
HOUR
161. 48000
50. 000
HOUR

130. 37000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

6, 782. 300
0. 000
6, 782. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,021. 720
0. 000
1,021. 720

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14. 000

14. 000
1. 500
15. 500

Page 2
ESTI MATE RUN 10/ 02/ 2013

08: 54: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
26, 383. 15
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
11, 565. 87
0. 00
1, 116. 60
0. 00
0. 00
0. 00
2,260. 72
195. 56
2,020. 74



CONTI D C19107 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19107-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: STA184A- 001 ESTI MATE NO 0002 08: 54: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 01590 Front End Loader (Rubber Tire) 40. 000 14. 000
HOUR 3. 000 484. 44
161. 48000 17. 000 2,745.16
0065 203-01597 *Pot hol i ng 10. 000 7.000
HOUR 0. 000 0. 00
495. 00000 7.000 3, 465. 00
0070 203-01622 Sweepi ng (Wth Pickup Broon) 80. 000 11.500
HOUR 4.500 605. 75
134. 61000 16. 000 2,153.76
0075 203-02330 Labor er 40. 000 0. 000
HOUR 0. 500 30. 22
60. 44000 0. 500 30. 22
0080 207-00205 Topsoi | 30. 000 0. 000
CY 0. 000 0. 00
46. 76000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 1, 500. 000 495. 000
LF 51. 500 151.93
2.95000 546. 500 1,612.18
0090 208-00011 *Erosion Bales (Wed Free) 100. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0095 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0100 208-00041 Rock Check Dam 5. 000 0. 000
EACH 2.000 2,887.20
1, 443. 60000 2.000 2,887.20
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
998. 60000 0. 000 0. 00
0110 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 1. 000
HOUR 7.000 315. 00
45. 00000 8. 000 360. 00



CONTI D C19107 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19107-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: STA184A- 001 ESTI MATE NO 0002 08: 54: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0120 208- 00206 *Erosion Control Supervisor 75. 000 24.000
DAY 18. 000 3, 600. 00
200. 00000 42.000 8, 400. 00
0125 208- 00300 Tenporary Berns 200. 000 16. 000
LF 55. 700 590. 42
10. 60000 71.700 760. 02
0130 210-00011  *Reset Mailbox Structure (Type 1) 31. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0135 210- 00012 *Reset Mailbox Structure (Type 2) 9. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0140 210-00013  *Reset Mailbox Structure (Type 3) 10. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0145 210-00014  *Reset Mailbox Structure (Type 4) 17. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0150 210- 04030 *Modi fy Quardrail 1, 313. 000 0. 000
LF 0. 000 0. 00
11. 30000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 1. 400 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioning 1. 400 0. 000
ACRE 0. 000 0. 00
4, 750. 00000 0. 000 0. 00
0165 213- 00004 *Mul ching (Weed Free Straw) 1. 400 0. 000
ACRE 0. 000 0. 00
825. 00000 0. 000 0. 00



CONTI D C19107 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19107-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: STA184A- 001 ESTI MATE NO 0002 08: 54: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061 *Mul ch Tacki fier 140. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0175 216- 00021 *Soi |l Retention Blanket (dass 1) 240. 000 0. 000
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0185 216- 00303 *Turf Reinforcement Mat (O ass 3) 240. 000 0. 000
SY 0. 000 0. 00
5. 65000 0. 000 0. 00
0190 304- 01000 Aggregate Base Course (Cl ass 1) 500. 000 228.090
TON 0. 000 0. 00
14. 71000 228. 090 3,355. 20
0195 304- 06000 Aggregate Base Course (C ass 6) 1, 600. 000 1,207. 260
TON 0. 000 0. 00
24.27000 1, 207. 260 29, 300. 20
0200 304-09014 Aggregate Base Course (Special) 10, 324. 000 0. 000
TON 0. 000 0. 00
15. 48000 0. 000 0. 00
0205 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 965. 000 512. 710
TON 254. 410 24, 858. 40
97. 71000 767.120 74, 955. 30
0210 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 64, 575. 000 199. 780
TON 13, 079. 150 919, 725. 83
70. 32000 13, 278. 930 933, 774. 36
0215 411-10255  Enulsified Asphalt (Sl ow Setting) 37, 917. 000 0. 000
GAL 6, 375. 000 20, 527. 50
3.22000 6, 375. 000 20, 527. 50
0220 420-00132 Geotextile (Separator) (Cass 1) 2, 000. 000 780. 090
SY 0. 000 0. 00
1.11000 780. 090 865. 90
0225 506-01020 Ceogri d Rei nforcenent 2,900. 000 1, 181. 330
SY 0. 000 0. 00
2.16000 1, 181. 330 2,551. 67



CONTI D C19107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19107-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: STA184A- 001 ESTI MATE NO. 0002 08: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 7,212.500 0. 000
LF 0. 000 0. 00
16. 95000 0. 000 0. 00
0235 606- 02005 *End Anchorage (Fl ared) 34. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0240 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 207. 300 466. 43
2.25000 207. 300 466. 43
0245 612-00001 *Del i neator (Type I) 1, 148. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0250 612-00002 *Del i neator (Type I1) 100. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0255 612-00003 *Del i neator (Type I11) 43. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0260 614-00011 *Sign Panel (dass I) 220. 750 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0265 614-00012 *Sign Panel (Oass I1) 153. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0270 614-01512 *Steel Sign Support (2-1nch Round)(Post) 36. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0275 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0280 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 200 4,034. 00
20, 170. 00000 0. 700 14, 119. 00



CONTI D C19107 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19107-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: STA184A- 001 ESTI MATE NO 0002 08: 54: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 102, 379. 52
204, 759. 04000 0. 500 102, 379. 52
0290 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 400 2,380. 00
5, 950. 00000 0. 400 2, 380. 00
0295 627-00005 *Epoxy Pavenent MarKki ng 1, 215. 000 0. 000
GAL 0. 000 0. 00
62. 50000 0. 000 0. 00
0300 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 3, 754. 000 43.730
GAL 591. 160 13, 744. 47
23. 25000 634. 890 14, 761. 19
0305 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 237. 000 0. 000
|
) SF 0. 000 0. 00
17. 55000 0. 000 0. 00
0310 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 96. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 4, 000. 000 801. 000
HOUR 1, 195. 250 23, 905. 00
20. 00000 1, 996. 250 39, 925. 00
0320 630-00001 *Pilot Car Qperation 500. 000 25.500
HOUR 161. 000 4,991. 00
31. 00000 186. 500 5,781.50
0325 630- 00007 *Traffic Control Inspection 35. 000 12. 000
DAY 8. 000 800. 00
100. 00000 20. 000 2, 000. 00
0330 630-00012 *Traffic Control Managenent 90. 000 20. 000
DAY 20. 000 11, 500. 00
575. 00000 40. 000 23, 000. 00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 20. 000
EACH 0. 000 0. 00

25. 00000 20. 000 500. 00



CONTI D C19107 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19107-BI D ESTI MATE RUN 10/ 02/ 2013
PRQJECT: STA184A- 001 ESTI MATE NO 0002 08: 54: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0340 630- 80342 *Construction Traffic Sign (Panel Size B) 100. 000 38. 500
EACH 0. 000 0. 00
35. 00000 38. 500 1, 347.50
0345 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 4. 000
EACH 0. 000 0. 00
30. 00000 4. 000 120. 00
0350 630- 80359 *Portabl e Message Sign Panel 160. 000 0. 000
DAY 72.000 2,160. 00
30. 00000 72.000 2,160. 00
0355 630- 80360 *Drum Channel i zi ng Devi ce 240. 000 15. 000
EACH 35. 500 355. 00
10. 00000 50. 500 505. 00
0360 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 7.000
EACH 0. 000 0. 00
15. 00000 7.000 105. 00
0365 630-80370 Concrete Barrier (Tenporary) 800. 000 336. 000
LF 0. 000 0. 00
23.23000 336. 000 7,805. 28
0370 630-80380 *Traffic Cone 380. 000 52. 000
EACH 87. 000 348. 00
4. 00000 139. 000 556. 00
0375 630-80520 *Mbbi | e Pavenment Marking Zone 20. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0380 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 1. 000
(Temporary) EACH 0. 000 0. 00
6, 089. 15000 1. 000 6, 089. 15
0385 630-86810 *Traffic Signal (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
1, 750. 00000 3. 000 5, 250. 00
0390 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19107 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19107-BI D ESTI MATE RUN 10/ 02/ 2013
PRQIECT: STA184A- 001 ESTI MATE NO 0002 08: 54: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0395 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnent 170, 000. 000 0. 000
FA 1, 267. 950 1, 267. 95
1. 00000 1, 267. 950 1, 267. 95
0405 700-70018 F/ A Roadway Snoot hness | ncentive 146, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 309, 000. 000 0. 000
FA 90, 339. 340 90, 339. 34
1. 00000 90, 339. 340 90, 339. 34
0415 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70025 F/' A Quality Incentive Paynent 294, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,019,308.98% 1,232,642.96% 1,451, 948.61
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00002 Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 250 2,477.75
9, 911. 00000 1. 000 9,911. 00
0430 620-00012 Field Laboratory (O ass 2) 1. 000 0. 750
EACH 0. 250 2,401.50
9, 606. 00000 1. 000 9, 606. 00
0435 620- 00020 Sanitary Facility 2. 000 2.000
EACH -1.000 -4,000. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 27,517.00 $ 879.25% 23,517.00
PRQIECT TOTAL CURRENT AMI $ 7,046,825.98$ 1,233,522.21$% 1,475, 465.61



